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SUBMITTALS REQUIRED DUE DATE DATE RECEIVED 

Water level results in new and existing 
monitoring wells, prior to recovery system 
construction 

Map of gw flow direction 

Excavated soil sample results 

Final plans and specs 

Report including capture zone analysis & 
an analysis on the effectiveness of the 
recovery system 

First Quarter Report, 1995 

Second Quarter Report, 1995 

Third Quarter Report, 1995 

Annual Report 

Product thickness measurement schedule 
for system life. 

Representative sample of product anlaysis 
submitted to DEQ prior to disposal 

Total amount of product recovered and final 
destination of product. 

System failure or shutdown 

Booms and pads on river 

Prior to 9/8/94 

Prior to 9/8/94 

3 wks after Potlatch 
receives (were mailed 
to Potlatch on 11/4/94) 

w/i 30 days of effective 
date of CO (9/18/94) 

w/i 3 weeks of first 3 
mos. of operation (April-
June, '95) 

Because of system start
up difficulties, the 1st qtr 
was considered the time 
period, April - June 

July - September 

NEVER DONE 

8/18/95 

To be submitted w/ first 
annual report 

Annual basis 

W/I 2 days of failure/ 
shutdown 

June 1 - Oct 31 

Unknown but were 
received 

2/10/95 

12/14/94 

"As built" plans & 
specs submitted 
sometime in Jan '95 

8/2/95 

8/2/95 

10/16/95 

1/26/96 

Only a 1 year schedule 
submitted w/ annual 
report 

Am't recovered included 
in annual report; 

USEPA SF 

774 496 



1st qtr monitoring report, 1996 7/1/96, as per H-C schedule 8/9/96 

2nd qtr monitoring report, 1996 9/1/96, as per H-C schedule 10/11/96 

3rd qtr monitoring report, 1996 11/1/96 1/13/97 

Annual report 1/1/97 2/7/97 

1st qtr monitoring report, 1997 7/1/97 9/4/97 

2nd qtr monit. report, 1997 9/1/97 1/20/98 




